

Ryan Jewelers

Live & Marketing Readiness

URL: <https://ryan.varnijewels.com/> Audit type: Production storefront, release state, SEO and conversion readiness

CURRENT VERDICT

NOT READY YET

The website is publicly accessible and its SEO foundation is good, but full marketing should wait until the stale demo search index is cleaned, the pending fixes are deployed, and one complete payment order is verified.

ESTIMATED OVERALL READINESS

60%



This is an operational estimate based on verified launch requirements, not a Google score.

LIVE CATALOG

3,402

real variants

PRODUCT DESIGNS

18

in sitemap

STALE DEMO SEARCH

191

groups still indexed

MOBILE LCP

8.7s

target: 2.5s or less

1. Minimum hands-on work remaining: approximately **2 to 3 working days** if backend cleanup and payment testing go smoothly.
2. External Google indexing and Merchant Center review can take additional days after setup.
3. Do not spend on paid ads until the P0 items in the critical work section are complete and purchase tracking is working.

What is already working

PASS	Public storefront and HTTPS	Homepage, catalog and key legal pages returned HTTP 200 over HTTPS.
PASS	Live catalog database	2,340 DMV demo variants were deleted. The public catalog now reports 3,402 JWS real variants.
PASS	SEO foundation	Robots and sitemap return 200. Homepage, catalog and product pages include title, description and canonical tags. Lighthouse SEO scored 100.
PASS	Policies and trust pages	Contact, shipping, refund, privacy and terms pages are live and included in the sitemap.
PASS	Payment methods available	The live payment-method API currently returns Stripe and PayPal.
PARTIAL	Demo-product removal	The database and sitemap are clean, but the search index still returns 191 stale DMV product groups.
PARTIAL	Local release fixes	Header refresh-flash and homepage real-product filtering fixes are implemented locally. Eight targeted tests and the production build pass, but the changes are not deployed.
PARTIAL	Checkout proof	Checkout routes load, but no complete live order and payment confirmation was performed during this audit.

Important brand dependency

No visible JewelWeSell branding was found on the informational pages checked. However, the 18 live product designs still use JewelWeSell-hosted image URLs and an internal JewelWeSell tag/filter. If the requirement is zero JewelWeSell dependency anywhere, image hosting and product tagging must be migrated before the final launch.

Key source links

Live site, sitemap and robots: <https://ryan.varnijewels.com/> | [/sitemap.xml](https://ryan.varnijewels.com/sitemap.xml) | [/robots.txt](https://ryan.varnijewels.com/robots.txt)

Google Core Web Vitals: <https://developers.google.com/search/docs/appearance/core-web-vitals>

Google Merchant Center free listings: <https://support.google.com/merchants/answer/13889434?hl=en>

Release quality snapshot

Check	Result	Meaning
Production build	PASS	The current local code can produce a production bundle.
Targeted tests	8 / 8 PASS	Header menu and demo-product filters are covered.
Full type check	NOT CLEAN	692 errors and 155 warnings exist across the older codebase; at least one current header type mismatch should be fixed before release.
Working tree	46 PATHS	25 tracked changes and 21 untracked paths need a scoped release commit.

PRIORITIZED WORK

Must finish before marketing

P0 - 1	Purge or rebuild the product search index Evidence: A live search query for DMY products returns 191 stale groups, even though those variants are deleted from the catalog. Required: Complete the backend search-index deletion/rebuild and verify that DMY returns zero results. Estimated hands-on time: 1 to 3 hours if backend access works; otherwise dependent on platform support.
P0 - 2	Create a safe scoped release and deploy it Evidence: The header refresh fix, demo filtering and image/performance changes are local. The worktree has 46 pending paths. Required: Review the release diff, fix the new header type mismatch, commit only approved Ryan changes, deploy, warm the CDN and hard-refresh test. Estimated hands-on time: 2 to 4 hours.
P0 - 3	Verify one complete real order flow Evidence: Stripe and PayPal are listed, but this audit did not complete payment through order confirmation. Required: Test product selection, cart, login, address, shipping, payment, success page, admin order, email and refund/cancel handling. Estimated hands-on time: 2 to 3 hours if no provider issue is found.
P0 - 4	Retest and improve mobile speed after deployment Evidence: One Lighthouse mobile lab run scored Performance 61, FCP 3.8s, LCP 8.7s and about 31 MB transferred. Required: Deploy the pending WebP and loading changes, rerun Lighthouse, then optimize only the remaining LCP image/origin bottleneck. Target LCP: 2.5s or less. Estimated hands-on time: 4 to 8 hours only if the deployed fixes do not reach the target.

Marketing setup immediately after P0

Priority	Work	Estimate
P1	Configure GA4 or GTM with valid IDs and verify view_item, add_to_cart, begin_checkout and purchase events. The live GTM setting is active but its ID is empty.	2 to 4 hrs
P1	Verify Google Search Console, submit the existing sitemap and request indexing. No indexed site result was found in the audit search.	1 hr + wait
P1	Set up Google Merchant Center free listings with product feed, accurate price/availability, shipping and return settings.	4 to 8 hrs + review
Decision	If zero JewelWeSell dependency is required, move product images to Ryan-owned storage and replace the internal product tag/filter.	0.5 to 1 day

RECOMMENDED PLAN

Shortest path to marketing-ready

DAY 1	Clean and deploy	Purge the 191 stale search groups, scope the release diff, fix the new type mismatch, deploy the local header/product/performance fixes and run a basic live smoke test.
DAY 2	Prove conversion	Run the complete Stripe and PayPal checkout flow. Retest mobile Lighthouse. Fix only failures that block purchase or leave LCP materially slow.
DAY 3	Connect marketing	Configure analytics and purchase tracking, verify Search Console, submit the sitemap and connect Merchant Center free listings.
ONGOING	Bring traffic	Publish product-led Instagram, Pinterest and Google Business content. Start paid ads only after purchase tracking records a verified test order.

Final recommendation

Start full marketing after the four P0 items are complete.

The practical target is 2 to 3 working days of hands-on work. Google indexing and Merchant Center approval may take additional time outside the development work. Until then, content preparation can continue, but paid traffic should wait.

Audit limitations

No real payment was charged, and private Search Console or Merchant Center account status was not available. Performance figures are from one Lighthouse mobile lab run and should be rechecked after deployment. Time estimates assume backend access is available and no payment-provider defect is discovered.